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VALUE ENGINEERING CHANGE PROPOSAL

MISSOURI DEPARTMENT OF TRANSPORTATION
Date _Sept 8 2008

Confract [0 _080229-408 Job No. _J4P1851
County Jackson Route 70 Origina) Bid Cost " 1,186,725.25
Contractor  Comanche Counstruction Inc By JoeRitz '
Designed By Comanche Construction Tnc Phone _513-782-2980
VECP# NVECP OR-19 VECP _[] or VECP/PDU C.X

1, Description of existing requirernents and prdposed change(s). Advantages/Disadvantages

" Centract required traffic to be partially moved outo shoulder. By leaving traffic in existing lanes, existing

pavement striping could be used. This eliminated the need for temporary striping. . Also the amount of
temporary barrier was reduced,

2. Estimate of reduction in construction costs, $25416.20 See attached sheet

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. .

none ' :

4. Anticipated date for submitial of detailed change(s) of jtems required by Ssction 104.6 of the
* Specifications. :

Sept 8, 2008
(date)

5. Deadline for issning a change order to obtain maximum cost rednction, noting the effect of contract
completion time or delivery schedule. :

Sept 30 2008
(date) _ ~ (effect)

6. Dates of any previons or concurrent submission of the same propesal.

(date and/or dates)
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Additional Comments:

*% Portion Below This Line To Be Filled Out by MoDOT **

Comments:
This change was approved prior to use The plans provide a much larger work area than the contractor

needed to replace the joints. By allowing the use of the existing striping, motorists were provided
additional lanes, wider lanes and a shoulder area in 3 cut of 4 phases. Additionally, the plans provided
for more concrete barrier than was necessary on eastbound I-70, Phase 2, due to the expansion joint
locations in the traffic control sheets did not match the bridge sheets. I recommend approvalas a
practical design value engineering for project underruns.
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Submitted By Resident Engineer Date
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Rejection
[ Recommended District Engineer | Date

Comments: Bl (rrl DSTLoCT7 g commbadito
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[N Approval 22-0y
[ 1 Rejection T State Construction and Materials Engmeer Date
" Distribution: Resident Engincer, i’fojeét Manager, District Dperntions Engineer, State Construction and Materials Enpineer

*Vnlue Engincering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

0000 NXOO

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Modify traffic control plan to improve traffic flow and reduce quantities.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.




